

	Activities	Assignee	EH	Start	Due	Status	%
	AI Generated tasks		-	01/Jan	31/Mar		0%
	✔ Project Setup & UI Structure	Unassigned	-	01/Jan	07/Jan	Not started	0%
2	✔ Create Project Repository	Unassigned	-	01/Jan	02/Jan	Not started	0%
3	✔ Set Up Development En...	Unassigned	-	02/Jan	03/Jan	Not started	0%
4	✔ Initial Project Configura...	Unassigned	-	03/Jan	05/Jan	Not started	0%
5	✔ Basic UI Framework Set...	Unassigned	-	05/Jan	07/Jan	Not started	0%
	✔ Main Layout Development	Unassigned	-	01/Jan	07/Jan	Not started	0%
7	✔ Design Responsive Nav...	Unassigned	-	01/Jan	03/Jan	Not started	0%
8	✔ Create Sidebar Compo...	Unassigned	-	03/Jan	05/Jan	Not started	0%
9	✔ Implement Routing Stru...	Unassigned	-	05/Jan	07/Jan	Not started	0%
	✔ Student Dashboard UI	Unassigned	-	08/Jan	14/Jan	Not started	0%
11	✔ Design Dashboard Layo...	Unassigned	-	08/Jan	10/Jan	Not started	0%
12	✔ Develop Courses List C...	Unassigned	-	10/Jan	12/Jan	Not started	0%
13	✔ Implement Progress Tr...	Unassigned	-	12/Jan	14/Jan	Not started	0%
	✔ Lessons Page Development	Unassigned	-	15/Jan	21/Jan	Not started	0%
15	✔ Create Lessons List Co...	Unassigned	-	15/Jan	17/Jan	Not started	0%
16	✔ Develop Content Viewer	Unassigned	-	17/Jan	19/Jan	Not started	0%
17	✔ Implement Video Player	Unassigned	-	19/Jan	21/Jan	Not started	0%
18	✔ Add Notes Download Fe...	Unassigned	-	19/Jan	21/Jan	Not started	0%
19	✔ Create Comments UI	Unassigned	-	19/Jan	21/Jan	Not started	0%
	✔ Exam UI Development	Unassigned	-	22/Jan	28/Jan	Not started	0%
21	✔ Design Exam Layout	Unassigned	-	22/Jan	24/Jan	Not started	0%
22	✔ Implement Multiple Cho...	Unassigned	-	24/Jan	26/Jan	Not started	0%
23	✔ Add Exam Timer Functi...	Unassigned	-	26/Jan	27/Jan	Not started	0%
24	✔ Create Exam Submissio...	Unassigned	-	27/Jan	28/Jan	Not started	0%
	✔ Results & Grades Page	Unassigned	-	29/Jan	04/Feb	Not started	0%
26	✔ Design Results Layout	Unassigned	-	29/Jan	31/Jan	Not started	0%
27	✔ Develop Grade Calculat...	Unassigned	-	31/Jan	02/Feb	Not started	0%
28	✔ Implement Performanc...	Unassigned	-	02/Feb	04/Feb	Not started	0%
	✔ Teacher Dashboard UI	Unassigned	-	05/Feb	11/Feb	Not started	0%
30	✔ Design Teacher Dashb...	Unassigned	-	05/Feb	07/Feb	Not started	0%
31	✔ Develop Lesson Upload...	Unassigned	-	07/Feb	09/Feb	Not started	0%
32	✔ Create Exam Upload Int...	Unassigned	-	09/Feb	11/Feb	Not started	0%
	✔ Parent Dashboard UI	Unassigned	-	12/Feb	18/Feb	Not started	0%
34	✔ Design Parent Dashboa...	Unassigned	-	12/Feb	14/Feb	Not started	0%
35	✔ Implement Child Progre...	Unassigned	-	14/Feb	16/Feb	Not started	0%
36	✔ Create Notification Syst...	Unassigned	-	16/Feb	18/Feb	Not started	0%
	✔ State Management Setup	Unassigned	-	19/Feb	25/Feb	Not started	0%
38	✔ Choose State Manage...	Unassigned	-	19/Feb	20/Feb	Not started	0%
39	✔ Implement Context API	Unassigned	-	20/Feb	22/Feb	Not started	0%
40	✔ Set Up Global State Sto...	Unassigned	-	22/Feb	25/Feb	Not started	0%
	✔ Responsive Design	Unassigned	-	26/Feb	04/Mar	Not started	0%
42	✔ Mobile Responsiveness ...	Unassigned	-	26/Feb	28/Feb	Not started	0%
43	✔ Implement Responsive ...	Unassigned	-	28/Feb	01/Mar	Not started	0%
44	✔ Cross-Device Testing	Unassigned	-	01/Mar	04/Mar	Not started	0%
	✔ Testing & Bug Fixing	Unassigned	-	05/Mar	12/Mar	Not started	0%
46	✔ Create Test Cases	Unassigned	-	05/Mar	07/Mar	Not started	0%
47	✔ Conduct Comprehensive...	Unassigned	-	07/Mar	10/Mar	Not started	0%
48	✔ Bug Fixing and Refinem...	Unassigned	-	10/Mar	12/Mar	Not started	0%
	✔ Final UI Polishing	Unassigned	-	13/Mar	20/Mar	Not started	0%
50	✔ Design Review	Unassigned	-	13/Mar	15/Mar	Not started	0%
51	✔ Final UI Adjustments	Unassigned	-	15/Mar	18/Mar	Not started	0%
52	✔ Documentation Prepar...	Unassigned	-	18/Mar	20/Mar	Not started	0%
	✔ Project Presentation	Unassigned	-	21/Mar	31/Mar	Not started	0%
54	✔ Presentation Deck Crea...	Unassigned	-	21/Mar	25/Mar	Not started	0%
55	✔ Rehearsal and Refinem...	Unassigned	-	25/Mar	29/Mar	Not started	0%
56	✔ Final Presentation Prep...	Unassigned	-	29/Mar	31/Mar	Not started	0%

