

	ACTIVITIES	ASSIGNEE	EH	START	DUE	STATUS	%
	AI Generated tasks		-	01/Feb	05/Jun		0%
	<input checked="" type="checkbox"/> Project Initialization	Unassigned	-	01/Feb	05/Feb	Not started	0%
2	<input checked="" type="checkbox"/> Create Node.js Backen...	Unassigned	-	01/Feb	02/Feb	Not started	0%
3	<input checked="" type="checkbox"/> Setup Express.js Frame...	Unassigned	-	02/Feb	03/Feb	Not started	0%
4	<input checked="" type="checkbox"/> Configure Developmen...	Unassigned	-	03/Feb	05/Feb	Not started	0%
	<input checked="" type="checkbox"/> Authentication System	Unassigned	-	06/Feb	14/Feb	Not started	0%
6	<input checked="" type="checkbox"/> Design User Model Sch...	Unassigned	-	06/Feb	08/Feb	Not started	0%
7	<input checked="" type="checkbox"/> Implement JWT Token G...	Unassigned	-	08/Feb	10/Feb	Not started	0%
8	<input checked="" type="checkbox"/> Develop Login & Signu...	Unassigned	-	10/Feb	12/Feb	Not started	0%
9	<input checked="" type="checkbox"/> Implement Role-Based ...	Unassigned	-	12/Feb	14/Feb	Not started	0%
	<input checked="" type="checkbox"/> Database Configuration	Unassigned	-	15/Feb	22/Feb	Not started	0%
11	<input checked="" type="checkbox"/> PostgreSQL User and A...	Unassigned	-	15/Feb	18/Feb	Not started	0%
12	<input checked="" type="checkbox"/> MongoDB Collections S...	Unassigned	-	18/Feb	22/Feb	Not started	0%
13	<input checked="" type="checkbox"/> Database Connection O...	Unassigned	-	20/Feb	22/Feb	Not started	0%
	<input checked="" type="checkbox"/> Student API Development	Unassigned	-	01/Mar	10/Mar	Not started	0%
15	<input checked="" type="checkbox"/> Student Dashboard End...	Unassigned	-	01/Mar	05/Mar	Not started	0%
16	<input checked="" type="checkbox"/> Course Progression Tra...	Unassigned	-	05/Mar	08/Mar	Not started	0%
17	<input checked="" type="checkbox"/> Performance Analytics ...	Unassigned	-	08/Mar	10/Mar	Not started	0%
	<input checked="" type="checkbox"/> Teacher API Implementation	Unassigned	-	01/Mar	10/Mar	Not started	0%
19	<input checked="" type="checkbox"/> Lesson Upload Mechani...	Unassigned	-	01/Mar	05/Mar	Not started	0%
20	<input checked="" type="checkbox"/> Exam Management End...	Unassigned	-	05/Mar	08/Mar	Not started	0%
21	<input checked="" type="checkbox"/> Teacher Dashboard An...	Unassigned	-	08/Mar	10/Mar	Not started	0%
	<input checked="" type="checkbox"/> Content Management APIs	Unassigned	-	11/Mar	18/Mar	Not started	0%
23	<input checked="" type="checkbox"/> Lesson Content Storage	Unassigned	-	11/Mar	14/Mar	Not started	0%
24	<input checked="" type="checkbox"/> Secure Video Streaming	Unassigned	-	14/Mar	18/Mar	Not started	0%
	<input checked="" type="checkbox"/> Examination System	Unassigned	-	19/Mar	31/Mar	Not started	0%
26	<input checked="" type="checkbox"/> Exam Creation Endpoint	Unassigned	-	19/Mar	22/Mar	Not started	0%
27	<input checked="" type="checkbox"/> Exam Taking Mechanism	Unassigned	-	22/Mar	26/Mar	Not started	0%
28	<input checked="" type="checkbox"/> Answer Submission Pro...	Unassigned	-	26/Mar	31/Mar	Not started	0%
	<input checked="" type="checkbox"/> Scoring and Evaluation	Unassigned	-	01/Apr	07/Apr	Not started	0%
30	<input checked="" type="checkbox"/> MCQ Auto-Scoring Algo...	Unassigned	-	01/Apr	04/Apr	Not started	0%
31	<input checked="" type="checkbox"/> Essay Answer Processing	Unassigned	-	04/Apr	07/Apr	Not started	0%
	<input checked="" type="checkbox"/> Assignment Management	Unassigned	-	08/Apr	14/Apr	Not started	0%
33	<input checked="" type="checkbox"/> Assignment Upload End...	Unassigned	-	08/Apr	10/Apr	Not started	0%
34	<input checked="" type="checkbox"/> File Validation System	Unassigned	-	10/Apr	12/Apr	Not started	0%
35	<input checked="" type="checkbox"/> Cloud Storage Integrati...	Unassigned	-	12/Apr	14/Apr	Not started	0%
	<input checked="" type="checkbox"/> Grades and Reporting	Unassigned	-	15/Apr	22/Apr	Not started	0%
37	<input checked="" type="checkbox"/> Grade Calculation Engine	Unassigned	-	15/Apr	18/Apr	Not started	0%
38	<input checked="" type="checkbox"/> Parent Monitoring Endp...	Unassigned	-	18/Apr	22/Apr	Not started	0%
	<input checked="" type="checkbox"/> System Monitoring	Unassigned	-	23/Apr	30/Apr	Not started	0%
40	<input checked="" type="checkbox"/> Activity Logging System	Unassigned	-	23/Apr	26/Apr	Not started	0%
41	<input checked="" type="checkbox"/> Analytics Dashboard Ba...	Unassigned	-	26/Apr	30/Apr	Not started	0%
	<input checked="" type="checkbox"/> Frontend Integration	Unassigned	-	01/May	14/May	Not started	0%
43	<input checked="" type="checkbox"/> Web Frontend API Integ...	Unassigned	-	01/May	07/May	Not started	0%
44	<input checked="" type="checkbox"/> Flutter Mobile App Integ...	Unassigned	-	07/May	14/May	Not started	0%
	<input checked="" type="checkbox"/> Security Enhancement	Unassigned	-	15/May	22/May	Not started	0%
46	<input checked="" type="checkbox"/> Rate Limiting Configura...	Unassigned	-	15/May	17/May	Not started	0%
47	<input checked="" type="checkbox"/> Input Validation Harden...	Unassigned	-	17/May	20/May	Not started	0%
48	<input checked="" type="checkbox"/> Token Management Im...	Unassigned	-	20/May	22/May	Not started	0%
	<input checked="" type="checkbox"/> System Testing	Unassigned	-	23/May	30/May	Not started	0%
50	<input checked="" type="checkbox"/> Automated API Testing	Unassigned	-	23/May	26/May	Not started	0%
51	<input checked="" type="checkbox"/> Performance Load Testi...	Unassigned	-	26/May	28/May	Not started	0%
52	<input checked="" type="checkbox"/> Bug Fixing and Optimiz...	Unassigned	-	28/May	30/May	Not started	0%
	<input checked="" type="checkbox"/> Deployment Preparation	Unassigned	-	01/Jun	05/Jun	Not started	0%
54	<input checked="" type="checkbox"/> Server Configuration	Unassigned	-	01/Jun	02/Jun	Not started	0%
55	<input checked="" type="checkbox"/> Database Hosting Setup	Unassigned	-	02/Jun	03/Jun	Not started	0%
56	<input checked="" type="checkbox"/> SSL and Domain Config...	Unassigned	-	03/Jun	04/Jun	Not started	0%
57	<input checked="" type="checkbox"/> Final Documentation	Unassigned	-	04/Jun	05/Jun	Not started	0%

