

AI Generated Project

Read-only view, generated on 06 Nov 2025

ACTIVITIES	ASSIGNEE	EH	START	DUE	STATUS	%
AI Generated tasks						
✓ Integrate AI API into Backend	Unassigned	-	01/Feb	30/Apr	Not started	0%
✓ Research and Select AI ...	Unassigned	-	01/Feb	02/Feb	Not started	0%
✓ Configure API Authentic...	Unassigned	-	03/Feb	04/Feb	Not started	0%
✓ Implement Initial API Int...	Unassigned	-	05/Feb	06/Feb	Not started	0%
✓ Perform Initial API Integ...	Unassigned	-	06/Feb	07/Feb	Not started	0%
✓ Create MongoDB Chat Log ...	Unassigned	-	01/Feb	07/Feb	Not started	0%
✓ Design MongoDB Sche...	Unassigned	-	01/Feb	02/Feb	Not started	0%
✓ Set Up MongoDB Datab...	Unassigned	-	03/Feb	04/Feb	Not started	0%
✓ Create Indexing and Op...	Unassigned	-	05/Feb	06/Feb	Not started	0%
✓ Validate Chat Log Colle...	Unassigned	-	06/Feb	07/Feb	Not started	0%
✓ Develop Chat UI (Web + Mo...	Unassigned	-	08/Feb	14/Feb	Not started	0%
✓ Design UI/UX Wirefram...	Unassigned	-	08/Feb	09/Feb	Not started	0%
✓ Create Responsive Web...	Unassigned	-	10/Feb	12/Feb	Not started	0%
✓ Develop Mobile Respon...	Unassigned	-	12/Feb	13/Feb	Not started	0%
✓ Cross-Platform Compat...	Unassigned	-	13/Feb	14/Feb	Not started	0%
✓ Implement Basic Chatbot R...	Unassigned	-	15/Feb	21/Feb	Not started	0%
✓ Define Response Categ...	Unassigned	-	15/Feb	16/Feb	Not started	0%
✓ Develop Initial Respons...	Unassigned	-	17/Feb	19/Feb	Not started	0%
✓ Implement NLP Intent R...	Unassigned	-	19/Feb	20/Feb	Not started	0%
✓ Conduct Initial Respons...	Unassigned	-	20/Feb	21/Feb	Not started	0%
✓ Add User Chat History Log...	Unassigned	-	22/Feb	28/Feb	Not started	0%
✓ Design User Chat Histo...	Unassigned	-	22/Feb	23/Feb	Not started	0%
✓ Implement Logging Me...	Unassigned	-	24/Feb	26/Feb	Not started	0%
✓ Create User Privacy Co...	Unassigned	-	26/Feb	27/Feb	Not started	0%
✓ Test Chat History Retrie...	Unassigned	-	27/Feb	28/Feb	Not started	0%
✓ Update PostgreSQL Schem...	Unassigned	-	22/Feb	28/Feb	Not started	0%
✓ Analyze Current Datab...	Unassigned	-	22/Feb	23/Feb	Not started	0%
✓ Design Performance Tr...	Unassigned	-	24/Feb	25/Feb	Not started	0%
✓ Implement Schema Mo...	Unassigned	-	26/Feb	27/Feb	Not started	0%
✓ Validate Performance T...	Unassigned	-	27/Feb	28/Feb	Not started	0%
✓ Build Content Parsing Service	Unassigned	-	01/Mar	07/Mar	Not started	0%
✓ Define Parsing Require...	Unassigned	-	01/Mar	02/Mar	Not started	0%
✓ Develop Text Extraction...	Unassigned	-	03/Mar	05/Mar	Not started	0%
✓ Implement Content Nor...	Unassigned	-	05/Mar	06/Mar	Not started	0%
✓ Test Parsing Service Acc...	Unassigned	-	06/Mar	07/Mar	Not started	0%
✓ Implement Basic Question ...	Unassigned	-	08/Mar	14/Mar	Not started	0%
✓ Design Question Gener...	Unassigned	-	08/Mar	09/Mar	Not started	0%
✓ Develop Question Tem...	Unassigned	-	10/Mar	12/Mar	Not started	0%
✓ Integrate NLP for Quest...	Unassigned	-	12/Mar	13/Mar	Not started	0%
✓ Validate Question Quality	Unassigned	-	13/Mar	14/Mar	Not started	0%
✓ Build Teacher Exam Genera...	Unassigned	-	15/Mar	21/Mar	Not started	0%
✓ Design Interface Mocku...	Unassigned	-	15/Mar	16/Mar	Not started	0%
✓ Develop Front-End Com...	Unassigned	-	17/Mar	19/Mar	Not started	0%
✓ Implement Exam Gener...	Unassigned	-	19/Mar	20/Mar	Not started	0%
✓ Conduct User Acceptan...	Unassigned	-	20/Mar	21/Mar	Not started	0%
✓ Detect Student Weakness A...	Unassigned	-	15/Mar	21/Mar	Not started	0%
✓ Design Weakness Dete...	Unassigned	-	15/Mar	16/Mar	Not started	0%
✓ Develop Statistical Anal...	Unassigned	-	17/Mar	19/Mar	Not started	0%
✓ Implement Topic Weak...	Unassigned	-	19/Mar	20/Mar	Not started	0%
✓ Validate Analysis Accur...	Unassigned	-	20/Mar	21/Mar	Not started	0%
✓ Display Personalized Stude...	Unassigned	-	22/Mar	31/Mar	Not started	0%
✓ Design Dashboard Visu...	Unassigned	-	22/Mar	23/Mar	Not started	0%
✓ Develop Interactive Das...	Unassigned	-	24/Mar	26/Mar	Not started	0%
✓ Implement Personalizat...	Unassigned	-	26/Mar	29/Mar	Not started	0%
✓ Conduct User Experien...	Unassigned	-	29/Mar	31/Mar	Not started	0%
✓ Auto-grade Short Answers ...	Unassigned	-	01/Apr	07/Apr	Not started	0%
✓ Design NLP Scoring Crit...	Unassigned	-	01/Apr	02/Apr	Not started	0%
✓ Develop Scoring Algorit...	Unassigned	-	03/Apr	05/Apr	Not started	0%
✓ Implement Grading Me...	Unassigned	-	05/Apr	06/Apr	Not started	0%
✓ Validate Scoring Accura...	Unassigned	-	06/Apr	07/Apr	Not started	0%
✓ Enable Homework/Exam Up...	Unassigned	-	08/Apr	14/Apr	Not started	0%
✓ Design File Upload Arch...	Unassigned	-	08/Apr	09/Apr	Not started	0%
✓ Implement Multer Uplo...	Unassigned	-	10/Apr	12/Apr	Not started	0%
✓ Create File Validation M...	Unassigned	-	12/Apr	13/Apr	Not started	0%
✓ Test Upload Functionality	Unassigned	-	13/Apr	14/Apr	Not started	0%
✓ Group-Level Weakness Anal...	Unassigned	-	15/Apr	21/Apr	Not started	0%
✓ Design Aggregate Anal...	Unassigned	-	15/Apr	16/Apr	Not started	0%
✓ Develop Aggregation Al...	Unassigned	-	17/Apr	19/Apr	Not started	0%
✓ Implement Comparativ...	Unassigned	-	19/Apr	20/Apr	Not started	0%
✓ Validate Group Insights	Unassigned	-	20/Apr	21/Apr	Not started	0%
✓ Teacher Dashboard Weak T...	Unassigned	-	15/Apr	21/Apr	Not started	0%
✓ Design Dashboard Wid...	Unassigned	-	15/Apr	16/Apr	Not started	0%
✓ Develop Data Visualizat...	Unassigned	-	17/Apr	19/Apr	Not started	0%
✓ Implement Top 5 Weak...	Unassigned	-	19/Apr	20/Apr	Not started	0%
✓ Conduct Dashboard Us...	Unassigned	-	20/Apr	21/Apr	Not started	0%
✓ Improve Exam Variety & An...	Unassigned	-	22/Apr	30/Apr	Not started	0%
✓ Analyze Current Algorit...	Unassigned	-	22/Apr	23/Apr	Not started	0%
✓ Design Enhanced Variat...	Unassigned	-	24/Apr	26/Apr	Not started	0%
✓ Implement Algorithm I...	Unassigned	-	26/Apr	28/Apr	Not started	0%
✓ Comprehensive Algorit...	Unassigned	-	28/Apr	30/Apr	Not started	0%